SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:42PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
. 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 694 . y 153 . 04-Nov-2012  Sunday 04-SF-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:  08:00

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Cable Wrapping Activities
ABF crews came to the site at 6:50 AM. Crews had to work on the South cable on the main span . They =
started at 7:00 AM.
Roger , Ryan N, Ryan C, & Ryan E. had to work on the South cable . Crews had problem wrapping
the cable a day earlier on the bay between cable bands # 96 & 94 . Crews started to remove , clean , &
smooth the feet of the wrapping machine , & wrap the cable few wraps to check on the machine They
started at 7:15 AM. Crews were done at 8:20 AM. Crews had wrapped 2.25 meters on Friday . 0.75 meters
have to be removed before wrapping the remaining length on the that bay .
After that , crews had to disassemble the wrapping machine & set it on the next bay between cable
bands # 94 & 92 . They started at 8:30 AM. Crews were done at 9:30 AM. Crews started to work on the 1st
0.3 meter wrap at 9:35 AM. Crews had to clean , cadweld , push the wires into the cable band's groove .
They were done at 11:10 AM.
Then , crews resumed to wrap the cable at 11:15 AM. Crews had to stop few times to adjust the air
pressure , align , lock the wires , & apply Zinc paste .
At 12:45 PM. crews ran out of wires after wrapping 1.0 meter . They had to clean , cadweld , & cut the
wires remove the empty spools install new spools , clean , butweld , smooth , & paint the wires . Crews
were done at 1:35 PM. They resumed wrapping at 1:40 PM. Crews were done at 3:00 PM. They had to
wrap up their tools & equipments. Crews left at 3:10 PM. Crews had wrapped 2.9 meters between cable
bands # 94 92
Jesus & Jorge had to work on the cable . Crews had to clean the South cable , apply Zinc paste ,
remove the straps , work on house keeping , & work with the wrapping crews .
04-0120F4 Bid Item: 067 C-PWS-WCS.067  Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RYAN EVANCHIK 0.00 8.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 0.00 8.00 0.00 8.00 D
Semi-Skilled Laborer APP JESUS RUIZ Sr. 0.00 8.00 0.00 8.00 D
Ironworker APP RYAN NASH 0.00 8.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 0.00 8.00 0.00 8.00 D
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